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The seventh TRC meeting for the Navy Installation Restoration (IR) study 

being conducted at the Naval Education and Training Center (NETC), Newport, 

&ode Island, was held at NETC from 10:OO to 11:30 a.m. on April 26, 1989. A 

list of attendees is provided as Attachment 1. 

The main purpose of the meeting was to discuss the status of the Remedial 

Investigation/Feasibility (RI/FS) p l a ~ e d  for the five sites currently being 

investigated under the Installation Restoration (IR) Program at the NETC. 

Additional topics discussed at the meeting included the following: the 

analytical results of samples collected from drums and tanks at Site 02 - 
Melville North Landfill; the status of the TRC-ECI fee proposal for conducting 

the design development including preparation of Contract Documents for the 

remediation of the oily soil deposits at Site 02; the marine studies planned 

for Allen Harbor as part of the RI/FS studies being conducted at NCBC 

Davisville; the closure plan for two underground storage tanks (Nos. 53 and 

56) at Site 13 - Tank Farm Five; the status of the work plan development for 
the investigation and closure of F T C  underground storage tanks; and the 

status of the Community Relations prbgram developed in connection with the 

. investigations of the five IR progr& sites. The details of the key topics 
! 

discussed at the meeting are provided below. 

RI/FS STATUS - Jim Valenti, U.S. Navy - Northern Division, 
Engineer-Inxharge 4 

Jim Valenti stated that no comments have been received on the Final RI/FS 

Work Plan. Thus the Navy will soon be sending TRC-ECI a Request for Fee 

Proposal in the near future for conducting the RI/FS in accordance with the 
. . . . .  Final Work Plan. The schedule for conducting the site investigations will be 

established auring the negotiations of the Fee Proposal. curr&tly it appears 

as though the field work may begin in early July. Once a start date for the 

field investigation activities is established, a letter will be sent to 

Ms. Clara Chow, the U.S. EPA Region I , Federal Facilities Coordinator, 

notifying the EPA of this start date and the overall schedule. 

DRUMWTANKS SAMPLE RESULTS FROM SITE 02 - MELVILLE NORTH LANDFILL - Jim 
Valenti 

The analytical results of samples collected from the drums and tanks at 

Site 02 do not rndicate that their contents are hazardous materials. It 



appears as though the contents of the drums and tanks are paint sludge and 

grease, respectively. Overall, the material does not appear to be threatening 
* 

to public health or the environment. 

SITE 02 - MELVILLE NORTH LANDFILL OILY SOIL DEPOSITS FEE PROPOSAL STATUS - 
Jim Valenti 

TRC-ECI will submit their Fee Proposal to the Navy for performing the 

design for the remediation of the oily soil piles at Site 02 within the next 

.: two weeks. The RIDEM provided TRC-ECI with current copies of State of Rhode 

Island solid and hazardous waste regulations. TRC-ECI indicated that 

characterization sampling will be conducted during the desip to determine the 

nature and extent of the soil pile and associated contamination, and 

verification sampling will be conducted during the actual removal to ensure a 

complete removal. 

RI MARINE STUDIES OVERVIEW FOR NCBC DAVISVILLE ALLEN HARBOR - Dr. Gerald 
Pesch, U.S. EPA Environmental Research Laboratory, Narragansett, Rhode 
Island 

Dr. Gerry Pesch gave an overview of the marine studies planned for Allen 

Harbor in the vicinity of a historic landfill site at NCBC Davisville. The 

Naval Ocean Systems Center (NOSC), in cooperation with the USEPA Environmental 

Research Laboratory (EPA-ERL), has initiated a cooperative effort to perform a 
. . Risk Assessment Pilot study in Allen Harbor. This site was selected by the 

Navy to be developed as the prototype for conducting ecological risk 

assessments at potentially impacted aquatic sites. He discussed the planned 

phases of the marine study and the scope of the ongoing first phase of the 

study. -,This project will develop and field validate ecological risk 

assessment methods. Ecological risk assessment involves quantitative 

1. estimation of the likelihood of adverse ecological effects resulting from 

exposure to toxic substances from hazardous waste sites. Ecological effects 

will be determined using toxicological and biomarker methodologies. The 

completed risk assessment will support selection of remedial action or risk 

management of wastes. Monitoring will be conducted to measure the success of 

remediation technology. These data will be used to assess site-specific 

ecological risks, if any, present in Allen Harbor and adjacent areas of 

Narragansett Bay. The information gathered will be used to characterize 



potential sources of contamination, characterizing the site (Allen Harbor and 

adjacent bay), describing the degree and extent of exposure, and determining 
* 

the degree and extent of biological effects. This information and supporting 

information on marine environmental quality provide a context within which to 

evaluate the condition of Allen Harbor. The specific objective of phase I 

(now underway) is to determine whether or not there are environmental problems 

in Ailen Harbor. The rationale for making this determination is to compare 

measures of contamination and biological health in Narragansett Bay. This 

information and supporting information on marine environmental quality provide 

a context within which to evaluate the condition of Allen Harbor. Emphasis is 

placed on sampling shellfish because of their ecological and commercial 

importance in Allen Harbor and Narragansett Bay. . Phase I information 

gathering will include the following: identify and collate all existing data; 

characterize sediments; characterize the water column; and evaluate blologlcal 

resources. Phase I1 will be the verification and quantification of 

Toxicological effects. The preliminary results of Phase I indicate that there 

does not appear to be any significant problem in the harbor. So far there has 

been no ,-acute toxicities associated with the samples collect from the 

harbor. It was emphasized by Dr. Pesch that only a small percent k e of total 
samples have been analyzed. Studies being conducted: by the ~arrd~ansett Bay 

Project are being tied into this study to provide useful information and 

increase the data base for both projects. The RI activities planned for the 

NETC bay area will also be coordinated with other bay studies and EPA-ERL 

would like to provide input and assistance in collecting, analyzing and 

evaluating the results of aquatic sampling associated with these activities. 

SITE 13 - TANK - FP;RM FI-VE UNDEXGROUND STORAGE TANK (UST) CLOSURE PLAN 
STATUS - Jim Valenti 
A tank closure plan has been approved for two USTs (Nos. 53 and 56) at 

Site 13. The IR; Program investigation activities planned for this site 

involve an overall characterization of the site, including sampling in and 

around all of the USTs at the site. Therefore, the Navy is considering 

delaying the closure of the two tanks and including their closure in the 

overall site remediation. The RI/FS will address all of the tanks at the 

site. The Navy believes that it is not cost-effective to close the two tanks 

prior to conducting the RI/FS planned for the site. Current budget 



constraints for performing such closures should .also be considered in 

selecting a reasonable approach. The Navy will present this plan of approach . 
to the RIDE24 for approval. 

NETC UNDERGROUND STORAGE TANK (UST) PLAN - Jim Valenti and Rachel Marino, 
U.S. Navy - NETC, Environmental Coordinator 

The work plan for addressing all of the USTs at NETC has been completed by 

the Navy contractor O'Brian and Gere. The plan addresses all USTs on the METC 

with the exception of those. being investigated under the IR program (e.g., 

those at the tank farms). None of the tanks included in the NETC UST study 

are near the five sites currently being investigated under the IR Program. It 

does not appear that the UST studies will have any impact on those IR studies 

(relative to consolidation of field work, etc.). 

COMMUNITY RELATIONS PROGRAM - Jim Valenti, Rachel Marino, and Janice 
Anderson, U.S. Navy - NETC, hrblic Affairs 
The interviews with representatives of the community are currently being 

conducted and should be completed within the next week. Overall, the 

interviews have gone very well and the interviewees are satisfied with the 

progress of the study. The- repositories for the project information have been 

selected and include a library in each of the three towns in which the NETC is 

located. One of the concerns brought up during the interviews was the site 

security during the investigation activities: especially at the McAllister 

Point Landfill site. TRC-ECI stated that site security will be maintained at 

all sites with proper placement of restricted area signs and secured areas 

with locked gates at Sites 01, 02, 12, and 13 and barricaded work areas at 

Site 09. The RIDEM stated that it would look into placing restricted fishing 

signs in the bay near several of the sites. 

ADDITIONAL, COMMENTS - Jim Valenti 

Additional groups/people will be asked to attend the TRC meetings to 

obtain a mix of technical input. Other groups being considered as TRC members 

include representatives of natural resource agencies (e.g., Fish and Wildlife, 

local conservation personnel, etc.). The main idea is to increase 

participation in the TRC meetings by all interested and/or potentially 

affected parties. 



The next TRC meeting is tentatively planned to be held in approximately 4 

to 6 weeks. This wlll be after TRC-ECI receives the Request for Fee Proposal . 
for tne I71 act:;ritles and negotiations are conducted between TRC-ECI and the 

Navy. It IS expected that TRC-ECI will receive the request withrn the next 

week and thus the next meetlng will occur arour~d mid- to late June 1989. 
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